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Contract No. A=101
Amendment No. 13

June 28, 1957

The Ramo=-Wooldridge Corporstion
Los Angeles U5, California

Gentlemen:

1. This document constitutes Amendment No. 13 to Contract
No. A=-101 dated 31 March 1955, between The Ramo-Wooldridge Cor=
poration, Los Angeles, California, and the United States of
America.

5, Pursuent to the clause of this contract entitled "Changes"
the Government does hereby amend this contract, as heretofore amended
by Amendments Nos. 1 to 12 inclusive, as hereinafter set forth.

3. Appendix I of the Schedule (Revised February 1957) is
hereby smended, as indicated in the attached document entitled
APPENDIX I - CHANGE ORDER NO. 3, such Chenge Order representing
additional work to be performed by the Contractor under this
contract.

4., TIn consideration of the expanded scope of work of Con-
tract No. A-101, as amended, the estimated cost and the fixed fee
have been revised and the Schedule (Revised May 1956) of this
contract 1s hereby amended as follows:

Delete paragraphs 1 and 2 under Section E (as
amended) - ESTIMATED COST AND FIXED FEE ~ in their entirety
and substitute in lieu thereof the following:

"SECTION E - ESTIMATED COST AND FIXED FEE

1. The estimated cost of the performance of thls
contract, as amended by Amendments Nos. 1 to 13 inclusive,
is|

25X1A
25X1A
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o+ All other terms, conditions, and requirements of Contract
No. A-10l, as amended, remain unchanged.

6. Please indicate your receipt of this Amendment No. 13 to
Contract No. A-10l and your acceptance thereof by executing the
original and two coples of the Amendment. Return the fully executed
original and one copy to the undersigned and retsin one fully
executed copy for your filles.

Very truly yours,
25X1A THE UNITED STATES GOVERNMENT

B

Contracting Officer
Contract No. A-101

ACKNOWLEDGED AND ACCEPTED
THE RAMO-WOOLDRIDGE CORPORATION

25X1A
By.

—

Tit]

Date_ B JomwE (F5 7

- 2 -
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Contract No. A-101
Schedule (Revised 26 Feb. 1957)

APPENDIX I
(Chaenge Order No. 3)

A, Electronic System No., 1 Reguirements
1 & 2 Pre-production Phase
No change 25X1D

3. ZFProduction Phase - Equipment Requirement Na 1

Me

k. Production Phage - Equipment Requirement No. 2

No change
5. Production Phase - Equipment Requirement No. 3
No change
Estimated Costs: 25X1A
Al -
A2 -
A3 -
Al -
A5 -
B. Electronic System No. 2 Re UITTIITITS
No change

C. Electronic System No. 3 Requirements
No change

D. Electronic System No. 4 and No. 5 Requirements
1. Pre-Production Phase

a. Preliminary Study: An engineering study directed towards
the development of Electronic System No, L.,
25X1D

b. Research and Development: System No. L: Design, engineer-
ing, construction, laboratory test and operstional] of
& production prototype of Electronic System No. L

25X1D

C. Research and Development: Test Set: Design, engineer-
ing and development of test set for Electronic System
No. k4.

e
3
o, 3
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d. Research and Development: System No. 5: Design
end construction of a prototype of a modified
version of System No. k.

2, Production Phase = Equipment Requirement No. 1

a. Three (3) Electronic System No. U4 (including one (1)
prototype system set forth and funded in pre-production
phase, Section D.1.b.). (Contractor to submit estimates
of production costs when known).

b. Two (2) test sets for Electronic System No. 4 (includ-
ing one prototype set forth end funded in pre=production
phase, Section D.l.c.) {Contractor to submit estimates
of production costs when known).

c. Spares requirement exists (See Section H.k.a.(l)
and (2)).

d. Three (3) Electronic Systems No. 5 (including one (1)
prototype system set forth and funded in pre~production
phase, Section D.l.d. ).

3. Production Phase - Equipment Requirement No. 3

No change
25X1A
Estimated Costs:
Dl -
. - 25X1D
D3 -

-2 -
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25X1D

G.

H,

J.

K.

3. Eroduction Phase - Equipment Requirement No. 2
No change

L. Production Phase - Eguipment Requirement No. 3
No change

Estimated Costs: 25X1A
Fl -
F2 -
F3 -
Fh -

Training of Government Personnel

No change
Support Requirements -~ FAK, Depot Spares and SLOE

No change

Support Requirements = Test Sites

No change
Flight Testing

No change

Equipment Redesign, Modifications, Retrofit and Repairs
No change
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L. Other Services
1. No change

2. a. Technical Representatives: As required by the Govern=-
ment to perform or assist Government personnel in per-
forming installations, tests, operations, maintenance,
repairs end similar and related duties at places desig~
nated by the Govermment. Services contemplated here-
under are considered to be temporary or intermittent
in nature snd directly related to production and test
of systems and requirements being dellvered hereunder.
Contractor to submit cost estimates.

b. No change

3. HNo change
L, ©No change
Estimated costs: 25X1A
11 -
12 -
h -

M. Subcontracting
No change

N. Materiel
No change

(Estimated costs set forth for Items A through N above,
or for subdivisions of such ltems, are for budgetary
and allocation purposes only. Any and all funds
obligated under this contract are avallable for expendi-
ture for any portion of the work under this contract).
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